COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2020

ESTI MATE SUMVARY 07: 20: 52
CONTI D C21878 ESTI MATE NG 0018 PROG SPEC YR: 2005
PCN: 21878-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 269.5 DAYS TI ME ALLOW 309 WORK DAYS
I-70 ARRI BA: EAST AND WEST PERCENT TIME:  87.22 ORI G TI ME ALLON 295 WORK DAYS
PRQJECT NO. NHPPO705- 082
1-70 ARRI BA
NAME OF ROAD:
PRQJECT COUNTI ES: LI NCOLN KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 08/ 28/ 2020 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 47,500, 312. 83 PARTI Cl PATI NG $ 87, 600. 00 $ 0.00
AWARD PRQJECT AMT:  $ 44,655, 433. 58 NON- PARTI Cl PATI NG 41, 503, 658. 87 4,512, 344. 86
PERCENT COMPLETE: 87.56% TOTAL EARNI NGS 41,591, 258. 87 4,512,344. 86
FUNDS AVAI LABLE: $ 5,909,053. 96 STOCKPI LED MATERI ALS 1,081, 762. 55 -732,0097.11
GROSS EARNI NGS 42,673, 021. 42 3,780, 247. 75
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 669, 831. 50 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 42,003, 189. 92 3,780, 247. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 42,003, 189. 92 3,780, 247. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,780, 247. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010

202- 00220

0015

202- 00240

0020

202- 00250

0025

202- 00810

0030

202- 00821

0035

202-01030

0040

202-01130

0045

202- 01300

0050

203- 00060

0055 203-01500

C21878

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

21878-BI D

of

of

of

of

of

of

of

of

of

Enmbanknent

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO705- 082

| TEM
DESCRI PTI ON

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Ground Sign

Si gn Panel

Road Cl osure Gate

Guardrail Type 3

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
703. 000
EACH
2.10000
34, 617. 000
%
8. 05000
662, 320. 000
5
1. 49000
115, 618. 000
SF
0. 53000
179. 000
EACH
68. 25000
35. 000
EACH
47. 25000
4. 000
EACH
892. 50000
966. 000
LF
3. 99000
5. 000
EACH
210. 00000
125, 913. 000
oy
15. 54000
40. 000
HOUR

102. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

603. 000
0. 000
603. 000

25, 864. 000
5, 551. 000
31, 415. 000

662, 320. 000
0. 000
662, 320. 000

60, 803. 000
0. 000
60, 803. 000

157. 000
0. 000
157. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

944. 000
0. 000
944. 000

5. 000
0. 000
5. 000

99, 151. 000
26, 762. 000
125, 913. 000

21.500
0. 000
21.500
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44, 685

415, 881.

.00

55

.00

.00

.00

.00

.00

.00

.00

48

.00

07: 20: 52

AMOUNT

1, 266.

252, 890

986, 856

32,225

10, 715

3,570

3,766

1, 050.

1, 956, 688

2,205

30

75

80

59

25

.00

00

56

00

02

90



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21878-BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0018 07:20: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 150. 000 34. 000
HOUR 0. 000 0. 00
102. 60000 34.000 3,488. 40
0065 206-00000 Structure Excavation 3. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0.00
0070 208-00002 Erosion Log Type 1 (12 Inch) 7, 803. 000 7, 803. 000
LF 0. 000 0. 00
3. 68000 7,803. 000 28, 715. 04
0075 208-00023 Erosi on Log (Type 3) (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 20000 0. 000 0.00
0080 208-00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 51000 0. 000 0. 00
0085 208-00046 Pre-fabricated Concrete Washout Structure 10. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0090 208-00060 Tenporary Sl ope Drain 180. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
1, 440. 00000 2.000 2,880.00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 104. 000 104. 000
HOUR 0. 000 0. 00

95. 00000 104. 000 9, 880. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21878-BI D
PRQIECT NHPPO705- 082 ESTI MATE NO 0018
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 10. 000
HOUR
45. 00000
0120 208-00207 Erosi on Control Managenent 90. 000
DAY
425. 00000
0125 208- 00300 Tenporary Berns 313, 174. 000
LF
0. 48000
0130 210-01000 Reset Fence 100. 000
LF
20. 11000
0135 210- 04020 Modi fy Inlet 17. 000
EACH
2,120. 00000
0140 212-00006 Seedi ng (Native) 180. 000
ACRE
341. 25000
0145 212-00032 Soi | Condi tioning 180. 000
ACRE
2,572.50000
0150 213-00012 Spray-on Mil ch Bl anket 180. 000
ACRE
2, 604. 00000
0155 213-00150 Bonded Fi ber Matrix 40. 200
ACRE
2,604. 00000
0160 216-00201 Soil Retention Bl anket (Straw Coconut) (Biodegradable 0. 000
Cl ass
Sy
2.52000
0165 216-00301 Turf Reinforcenent Mat (Cl ass 1) 0. 000
SY

6. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

83. 000
4. 000
87.000

313, 174. 000
0. 000
313, 174. 000

0. 000
0. 000
0. 000

0. 000
17. 000
17. 000

86. 300
0. 000
86. 300

86. 300
0. 000
86. 300

86. 300
0. 000
86. 300

40. 200
0. 000
40. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1, 700.

36, 040

.00

00

.00

00

00

.00

.00

.00

.00

.00

.00

07:20: 52

AMOUNT

36, 975

150, 323

36, 040

29, 449

222,006

224,725

104, 680

.00

00

52

.00

00

88

75

20

80

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21878-BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0018 07:20: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00000 Her bi ci de Treat nment 0. 000 0. 000
Sy 0. 000 0.00
10. 50000 0. 000 0. 00
0175 304-06007  Aggregate Base Course (Class 6) 14, 218. 000 13, 942. 000
CcY 276. 000 9, 436. 44
34.19000 14, 218. 000 486, 113. 42
0180 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 338, 574. 000 338, 574. 000
0-8"
( ) Sy 0. 000 0.00
2.31000 338, 574. 000 782, 105. 94
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 700. 000 443. 620
TON 10. 800 2,608. 20
241.50000 454. 420 109, 742. 43
0190 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,595. 000 641. 670
TON 880. 310 115, 540. 69
131. 25000 1, 521. 980 199, 759. 88
0195 411-10255 Emul sified Asphalt (Slow Setting) 1, 690. 000 250. 000
GAL 0. 000 0. 00
3. 15000 250. 000 787.50
0200 412-01200 Concrete Pavenent (12 Inch) 344, 871. 000 344, 871. 000
Sy 0. 000 0.00
45. 64000 344,871. 000 15, 739, 912. 44
0200 MATERI AL ALLOMANCE # 57 Aggregrate (12" PCCP) 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Coar se Aggregrate 0. 000
Sy 0. 000 0.00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
SY 0. 000 0. 00
4.26000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Fl yash 0. 000
(&% 0. 000 0.00

2.70000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0018
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
cy 0. 000 0. 00
1.87000 0. 000 0.00

0200 MATERI AL ALLOWANCE Coarse Aggregrate 0. 000
cY 0. 000 0.00
7. 77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Fi ne Aggregrate 0. 000
cy 0. 000 0. 00
4. 26000 0. 000 0.00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
sy 0. 000 0. 00
7.77000 0. 000 0.00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
sy 0. 000 0. 00
7.77000 0. 000 0.00

0200 MATERI AL ALLOWANCE Sand 0. 000
SY 0. 000 0. 00
4.26000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Fl yash 0. 000
sy 0. 000 0. 00
2.70000 0. 000 0.00

0200 MATERI AL ALLOWANCE Rei nf orcing Steel 0. 000
SY 0. 000 0. 00
1. 87000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
sy 0. 000 0. 00
1.87000 0. 000 0.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0018
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
Sy 0. 000 0. 00
7.77000 0. 000 0. 00
0205 412-02000 Concrete Safety Edge 306, 944. 000 252, 332. 000
LF 35, 796. 000 72,307.92
2.02000 288, 128. 000 582, 018. 56
0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 34. 000 0. 000
cY 34. 000 56, 440. 00
1, 660. 00000 34.000 56, 440. 00
0215 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
310. 99000 0. 000 0.00
0220 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 359. 00000 0. 000 0. 00
0225 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 1, 150. 000 688. 000
LF 0. 000 0. 00
47. 67000 688. 000 32,796. 96
0225 MATERI AL ALLOMANCE Guard Rail Ty 3 462. 000
LF 0. 000 0. 00
15. 00000 462. 000 6, 930. 00
0230 606-01370 Transition Type 3G 6. 000 3. 000
EACH 0. 000 0. 00
3,297. 00000 3.000 9, 891. 00
0230 MATERI AL ALLOMANCE Transition Ty 3G 3.000
EACH 0. 000 0. 00
1,473. 26000 3. 000 4,419.78
0235 606- 02003 End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3,522. 75000 1.000 3,522.75
0235 MATERI AL ALLOWANCE End Anchored (Nonfl ared) 0. 000
EACH 0. 000 0. 00

1, 680. 73000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21878-BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0018 07:20: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0240 606-02005 End Anchorage (Fl ared) 5. 000 3. 000
EACH 0. 000 0. 00
2,882. 25000 3. 000 8, 646. 75
0240 MATERI AL ALLOMANCE End Anchorage (Fl ared) 2.000
EACH 0. 000 0. 00
1, 264. 45000 2.000 2,528.90
0245 607-60620 Road Closure Gate 4. 000 4.000
EACH 0. 000 0. 00
14, 700. 00000 4. 000 58, 800. 00
0245 MATERI AL ALLOMANCE Road Cl osure Gate-Light Poles 0. 000
EACH 0. 000 0. 00
1, 590. 00000 0. 000 0. 00
0250 612-00038 Del i neator (Flexible) (C anp Munted) 0. 000 0. 000
EACH 0. 000 0. 00
57. 75000 0. 000 0. 00
0255 612-00101  Delineator (Drivable Concrete Installation) (Type I) 703. 000 346. 000
EACH 0. 000 0. 00
105. 00000 346. 000 36, 330. 00
0260 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 103. 000 66. 000
EACH 0. 000 0. 00
107. 10000 66. 000 7,068. 60
0265 612-00103 Delineator (Drivable Concrete Installation) (Type II1l) 257. 000 18. 000
EACH 0. 000 0. 00
110. 25000 18. 000 1, 984. 50
0270 613-00306 3 Inch Electrical Conduit (Bored) 647.000 647.000
LF 0. 000 0. 00
48. 30000 647.000 31, 250. 10
0275 613-01100 1 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
44.10000 0. 000 0. 00
0280 613-07002 Type Two Pull Box 9. 000 9. 000
EACH 0. 000 0. 00

1, 312. 50000 9. 000 11,812.50



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21878-BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0018 07:20: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 613-10000 Wring 1. 000 1. 000
LS 0. 000 0.00
8, 400. 00000 1. 000 8, 400. 00
0290 613-13000 Lum naire (LED) 4. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0.00
0295 613-40010 Li ght Standard Foundati on 4.000 4.000
EACH 0. 000 0.00
2,625. 00000 4.000 10, 500. 00
0300 613-40020 Transforner Base Al um num 4. 000 4. 000
EACH 0. 000 0. 00
630. 00000 4.000 2,520. 00
0305 613-50210 Tenporary Lighting 1. 000 1.000
LS 0. 000 0.00
304, 290. 00000 1. 000 304, 290. 00
0310 614-00011 Sign Panel (Cass I) 792. 000 0. 000
SF 0. 000 0. 00
18. 90000 0. 000 0.00
0310 MATERI AL ALLOWANCE Si gn Panel C ass | 791. 939
SF 0. 000 0.00
9. 80000 791. 939 7,761.00
0315 614-00012 Sign Panel (Class Il) 351. 000 0. 000
SF 0. 000 0. 00
20. 84000 0. 000 0.00
0315 MATERI AL ALLOWANCE Si gn Panel Cass || 350. 000
SF 0. 000 0.00
14. 68000 350. 000 5,138.00
0320 614-00013 Sign Panel (Class IIl) 1, 637. 000 0. 000
SF 0. 000 0. 00
30. 45000 0. 000 0.00
0320 MATERI AL ALLOWANCE Sign Panel Class |11 1, 637. 000
SF 0. 000 0.00

16. 00000 1, 637.000 26,192. 00



CONTI D

CAT NO0200

0325

0330

0335

0335

0335

0340

0345

0350

0355

0360

0365

614-01503

614- 01573

621- 00450

624-20300

625- 00000

626- 00000

626-01104

627- 00008

627-00013

C21878

21878-BID
NHPPO705- 082

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Steel Sign Support (2-1nch Round)(Post and Socket) 109. 000
EACH
210. 00000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000
Sli pbase)
EACH
399. 00000
Det our Pavenent 39, 232. 000
SY
44.21000
MATERI AL ALLOMNCE # 57 Coarse Aggregrate
cY
4. 55000
MATERI AL ALLOWANCE 57 Rock
SY
4.55000
Det our Drai nage Pipe (Cl ass 0) 3,100. 000
LF
76. 00000
Construction Surveying 1. 000
LS
75, 000. 00000
*Mobi | i zat i on 1. 000
LS

Public Information Services (Tier V)

Modi fi ed Epoxy Pavenent Marking

Pavenent

Mar ki ng Paint (H gh Build)

1, 731, 240. 84000

1.000

LS
23, 252. 25000
1, 915. 000

GAL
88. 20000
3, 981. 000

GAL

34. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

39, 232. 000
0. 000
39, 232. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,100. 000
0. 000
3, 100. 000

0.420
0. 440
0. 860

1. 000
0. 000
1.000

0.882
0. 063
0.945

0. 000
495. 000
495. 000

3,961. 000
20. 000
3,981. 000
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33, 000

1, 464.

43, 659

693.

.00

.00

.00

.00

.00

.00

00

.00

89

00

07:20: 52

AMOUNT

1, 734, 446

235, 600

64, 500

1,731, 240

21,973

43, 659

137, 941.

.00

.00

72

.00

.00

00

00

84

38

00

65



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21878-BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0018 07:20: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 30, 135. 000 0. 000
SF 7,047.000 77,728.41
11. 03000 7,047.000 77,728. 41
0375 630-00000  Fl aggi ng 1, 920. 000 1, 718. 300
HOUR 182. 000 5,159.70
28. 35000 1, 900. 300 53,873.51
0380 630-00007 Traffic Control Inspection 152. 000 137.000
DAY 15. 000 7,544.25
502. 95000 152. 000 76, 448. 40
0385 630-00012 Traffic Control Managenent 280. 000 267.000
DAY 13. 000 15, 561. 00
1,197. 00000 280. 000 335, 160. 00
0390 630-80338 Barricade (Type 3 M D) (Tenporary) 24.000 11. 000
EACH 0. 000 0.00
31. 50000 11. 000 346. 50
0395 630-80341  Construction Traffic Sign (Panel Size A) 203. 000 76. 500
EACH 0. 000 0. 00
21. 00000 76. 500 1, 606. 50
0400 630-80342 Construction Traffic Sign (Panel Size B) 161. 000 80. 500
EACH 0. 000 0.00
26. 25000 80. 500 2,113.13
0405 630-80343  Construction Traffic Sign (Panel Size O 104. 000 52. 000
EACH 0. 000 0. 00
29. 40000 52. 000 1,528. 80
0410 630-80344  Construction Traffic Sign (Special) 796. 000 398. 000
SF 0. 000 0.00
21. 00000 398. 000 8, 358. 00
0415 630-80350 Vertical Panel 100. 000 46. 000
EACH 0. 000 0. 00
10. 50000 46. 000 483. 00
0420 630-80355 Portabl e Message Sign Panel 4.000 1.500
EACH 0. 000 0. 00

9, 371. 25000 1.500 14, 056. 88



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21878-BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0018 07:20: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2. 000
Type
ype) EACH 0. 000 0.00
2,425.50000 2.000 4,851. 00
0430 630-80360 Drum Channel i zi ng Devi ce 339. 000 169. 500
EACH 0. 000 0. 00
10. 50000 169. 500 1,779.75
0435 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
13. 65000 0. 000 0. 00
0440 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 24.000 3. 000
EACH 0. 000 0. 00
14. 70000 3. 000 44.10
0445 630-80370  Concrete Barrier (Temporary) 2,077.000 965. 000
LF 0. 000 0.00
28. 68000 965. 000 27,676. 20
0450 630-80380 Traffic Cone 204. 000 102. 000
EACH 0. 000 0. 00
4.20000 102. 000 428. 40
0455 630-80391 Channel i zi ng Device (Fixed) 1, 510. 000 755. 000
EACH 0. 000 0.00
3. 94000 755. 000 2,974.70
0460 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0465 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21878-BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0018 07:20: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 700-70018 F/ A Roadway Snoothness Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cenent Cost Adjustnent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70025 F/ A Quality Incentive Paynent 0. 000 -910, 506. 290
FA 0. 000 0. 00
1. 00000 -910, 506. 290 -910, 506. 29
0500 700-70034 F/ A Electric 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70035 F/ A Hi gh Speed I nternet 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0510 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 625-00001 Const Surveyi ng (Hour) 66. 750 43. 250
HOUR 23.500 3,525.00
150. 00000 66. 750 10, 012. 50
0720 203-00050 Unsui tabl e Materi al 57, 450. 000 57, 450. 000
cY 0. 000 0. 00
20. 40000 57, 450. 000 1,171, 980. 00
0725 420-00132 Geotextile (Separator) (CL 1) 82, 721. 000 82, 721. 000
SY 0. 000 0. 00
2. 80000 82, 721.000 231, 618. 80
0730 203-01100 Proof Rolling 50. 000 23. 000
HOUR 0. 000 0. 00

115. 00000 23. 000 2,645.00



CONTI D

ROADWAY

CAT NO0200

0745 210-00750

0750

210- 00810

0755

630- 80001

0760

900- 00022

0765

412-01200

0765

0765

0765

0765

0765

0765

C21878

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

Res Light Standard

Res Ground Sign

Fl ash Beacon (Port)

Added Item (Square Yard)/ Cold Weather Protection

Conc Pvnt (12 In)

MATERI AL ALLOMANCE 57 Rock

MATERI AL ALLOWANCE 57 Rock

MATERI AL ALLOMANCE 57 Rock

MATERI AL ALLOWANCE 57 Rock

MATERI AL ALLOMANCE 57 Rock

MATERI AL ALLOWANCE Fi ne Aggregate

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 000. 00000
106. 000
EACH
380. 00000
12. 000
EACH
315. 00000
18, 345. 600
sy
0. 84000
343, 722. 000
sy
47.08000
%
7. 77000
sy
7. 77000
sy
7. 77000
sy
7. 77000
%
7. 77000
sy

4.26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

106. 000
0. 000
106. 000

6. 000
0. 000
6. 000

18, 345. 600
0. 000
18, 345. 600

207, 790. 400
75, 801. 600
283, 592. 000

66, 635. 439
- 66, 635. 439
0. 000

29, 597. 305
-9,166. 160
20, 431. 145

21, 888. 440
0. 000
21, 888. 440

46, 424. 319
0. 000
46, 424. 319

43, 661. 870
0. 000
43, 661. 870

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 09/ 03/ 2020

3, 568, 739

-517, 757

=71, 221.

.00

.00

.00

.00

33

36

06

.00

.00

.00

.00

07:20: 52

AMOUNT

4,000

40, 280

1, 890

15, 410

13, 351, 511.

158, 750

170, 073

360, 716

339, 252

00

00

00

30

36

.00

00

18

96

73

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21878-BID ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0018
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 MATERI AL ALLOWANCE Fi ne Aggregate 0. 000
sy 0. 000 0. 00
4. 26000 0. 000 0.00

0765 MATERI AL ALLOMANCE Fly Ash 0. 000
5% 0. 000 0. 00
2.70000 0. 000 0. 00

0765 MATERI AL ALLOWANCE Fly Ash 0. 000
sy 0. 000 0. 00
2.70000 0. 000 0.00

0765 MATERI AL ALLOMANCE Fly Ash 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0. 00

0765 MATERI AL ALLOWANCE Fly Ash 53, 006. 922
sy -53, 006. 922 -143,118. 69
2.70000 0. 000 0.00

0770 900- 00006 Added Item (Dollar)/ Lien filed by Legacy Traffic 0. 000 0. 000
Managenent
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $46,991,965.38¢$ 3,779,617.75$42,176, 016. 18
CAT NO0300 G 24-V

0515 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 827.000 827.000
Sy 0. 000 0.00
10. 21000 827.000 8, 443. 67
0520 202-00425 Renoval of Bridge Railing 44.000 44.000
LF 0. 000 0. 00
28. 93000 44. 000 1,272.92
0525 202-00450 *Renpval of Portions of Present Structure (Cl ass 1) 0. 000 0. 000
SY 0. 000 0.00
147. 00000 0. 000 0. 00
0530 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 69. 000 69. 000
SY 0. 000 0. 00

237. 30000 69. 000 16, 373.70



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21878-BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0018 07:20: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0535 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 202-00502 *Removal of Portions of Present Structure 0. 900 0. 900
cY 0. 000 0. 00
2, 835. 00000 0. 900 2,551.50
0545 202-00504 *Renoval of Expansion Device 89. 000 89. 000
LF 0. 000 0. 00
203. 70000 89. 000 18, 129. 30
0550 509-00001 *Structural Steel (Galvanized) 31. 000 31. 000
LB 0. 000 0. 00
10. 08000 31. 000 312. 48
0555 515-00400 *Concrete Seal er 105. 000 105. 000
Sy 0. 000 0. 00
17. 85000 105. 000 1,874.25
0560 518-00000 *Bridge Conpression Joint Sealer 89. 000 89. 000
LF 0. 000 0. 00
141. 75000 89. 000 12,615.75
0565 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 125. 000
LF 0. 000 0.00
29. 40000 125. 000 3,675.00
0570 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 528. 000 523. 000
SY 5. 000 357. 00
71.40000 528. 000 37,699. 20
0575 519-03055  *Furnish Thin Bonded Overlay (Pol yester Concrete) 552. 000 550. 000
CF 2.000 273.00
136. 50000 552. 000 75, 348. 00
0580 601-03057 *Concrete O ass DR 6. 500 6.500
cY 0. 000 0. 00
4, 200. 00000 6. 500 27,300. 00
0585 601-51005 *Gal vani ¢ Anodes 81. 000 81. 000
EACH 0. 000 0.00

28. 35000 81. 000 2,296.35



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21878-BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0018 07:20: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0590 602-00000 *Rei nforcing Steel 136. 000 136. 000
LB 0. 000 0.00
4.20000 136. 000 571. 20
0595 602- 00020 *Rei nforcing Steel (Epoxy Coated) 131. 000 131. 000
LB 0. 000 0. 00
6. 30000 131. 000 825. 30
0600 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0.00
164. 38000 0. 000 0. 00
0735 206- 00050 Str Bkfl (Spec) 98. 000 173. 000
CcY -75.000 -5,445. 00
72. 60000 98. 000 7,114.80
CAT 0300 CURRENT AMT $ 227,745.64 % -4,815.00 % 216, 403. 42

CAT NO0301 G 24-W

0605 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 828. 000 828. 000
SY 0. 000 0. 00
10. 21000 828. 000 8, 453. 88
0610 202-00425 Renoval of Bridge Railing 44.000 44.000
LF 0. 000 0. 00
28. 93000 44.000 1,272.92
0615 202-00450 *Renpval of Portions of Present Structure (Cl ass 1) 4.000 4.000
SY 0. 000 0. 00
147. 00000 4. 000 588. 00
0620 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 15. 000 15. 000
5% 0. 000 0. 00
237. 30000 15. 000 3,559. 50
0625 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 1. 000
Sy 0. 000 0. 00
420. 00000 1. 000 420. 00
0630 202-00502 *Renmpval of Portions of Present Structure 1. 000 1.000
cY 0. 000 0. 00

2, 835. 00000 1. 000 2, 835. 00



CONTI D

CAT NO0301

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

202- 00504

210- 00530

509- 00001

515- 00400

518- 00000

518- 03100

519- 03035

519- 03055

601- 03057

601-51005

602- 00000

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

G 24-W

*Renpoval of Expansion Device

Structure

*Rebuil d Portions of Present

St eel

Structural

(Gal vani zed)

*Concrete Seal er

*Bri dge Conpression Joint Sealer

*Rapid Cure Silicone Joint

Seal

*Pl ace Thin Bonded Overlay (Polyester Concrete)

*Furni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete C ass DR

*@Gal vani ¢ Anodes

*Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
85. 000
LF
203. 70000
3. 000
SF
1, 575. 00000
528. 000
LB
10. 08000
108. 000
sy
17. 85000
85. 000
LF
141. 75000
125. 000
LF
29. 40000
524. 000
sy
71. 40000
480. 000
CF
136. 50000
1. 800
cy
4,200. 00000
80. 000
EACH
28. 35000
99. 000
LB

4.20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

85. 000
0. 000
85. 000

3. 000
0. 000
3. 000

528. 000
0. 000
528. 000

108. 000
0. 000
108. 000

85. 000
0. 000
85. 000

125. 000
0. 000
125. 000

524. 000
0. 000
524. 000

480. 000
0. 000
480. 000

1. 800
0. 000
1.800

80. 000
0. 000
80. 000

99. 000
0. 000
99. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:20: 52

AMOUNT

17,314

4,725

5,322

1,927

12,048

3,675

37, 413

65, 520

7,560

2,268

415

50

00

24

80

75

00

60

00

00

00

80



CONTI D: C21878

PCN: 21878-BID

PRQIECT NHPPO705- 082

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 G 24-W

0690 602-00020 *Rei nforcing Steel

0695 606-11010 Bridge Rail Type 10R

0740 206-00050  Str Bkfl (Spec)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0700 620-00002 Field Ofice (Cass 2)

0705 620-00012

Field Laboratory (d ass 2)

0710 620-00020 Sanitary Facility

( Epoxy Coat ed)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
142. 000 142. 000
LB 0. 000
6. 30000 142. 000
69. 000 69. 000
LF 0. 000
164. 38000 69. 000
75. 000 0. 000
cy 75. 000
72. 60000 75. 000
CAT 0301 CURRENT AMI  $ 193,001.81 %
1. 000 1. 000
EACH 0. 000
42,725. 00000 1. 000
1. 000 1. 000
EACH 0. 000
28, 675. 00000 1. 000
4.000 4.000
EACH 0. 000
4, 050. 00000 4.000
CAT 0400 CURRENT AMT  $ 87,600.00 $

PRQIECT TOTAL

.00% 193,001.

75 $42, 673, 021.
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5, 445.

CURRENT AMT $47,500, 312.83$ 3, 780, 247.

.00

42, 725.
.00

28, 675.
.00

16, 200

07:20: 52
CUMULATI VE
AMOUNT

.00
894. 60

.00
11, 342. 22

00
5, 445. 00

00

00



